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PROJECT DESCRIPTION:

The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated health
information system(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:

PCG delivered V2.0 of the DPH specific HIS Requirements Document on May 5th. PCG has
received some comments for incorporation V2.0 of each of the Division specific requirements
documents.

DIRM and the Division Project leads held meetings with the appropriate stakeholders to obtain
clarification on the following:

May 3" — WIC and Immunization Registry Interfaces
May 4™ 2004 -Vital Statistics, CNDS, CSDW interfaces

As a result of these meetings, it was determined that the HIS would not need to interface
with Vital Statistics.

Division leads are reviewing V2.0 of their requirements documents and will forward any
comments to PCG by Wed May 12", DPH Specific comments are due to PCG by
Thursday May 13", PCG will deliver V2.1 of all three documents to the State on May
17", This will represent the final version of the Division Specific Requirements
Documents.

ACCOMPLISHMENTS THIS PERIOD:

- May 3rd — Meeting with WIC and Immunization Registry to clarify interface
requirements
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- May 4" Meeting with Vital Records, CSDW and CNDS to clarify interface
requirements

- May 5" _ PCG delivered V2.0 of DPH-Specific HIS Functional Requirements to
State

PLANS FOR NEXT PERIOD:
- Receive comments from State on Requirements V2.0
- Update Requirements V2.1 based on comments from State on V2.0

- Deliver Requirements V2.1 on May 17™. This will be the final version of the
Division Specific Requirements

- PCG begins development of first-cut combined requirements document

OPEN ISSUES:

- None

STATUS REPORT DISTRIBUTION LIST:

e To: Sarah Brooks/DIRM, Joy Reed/DPH, Rebecca Carina/DMH/DD/SAS, Jeff
Harris/lORDRHD, Torlen Wade/ORDRHD, Betty Cogswell , Gary Imes/DMH/DD/SAS,
Karen Lumsden/DIRM, Joe Owens/DIRM, Ann Nance/DPH, Michael
Schwartz/DMH/DD/SAS, Angela Taylor/DIRM, Larry Forrister, Frances Q Taylor, Sherri
Botts, Debbie Okoli

e Cc: Garland Kemper/PCG
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